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Engircering

* Director of logistics

Director of Commnications

Contract 046-12519-8, RS-16 Fabrication - Cost Increass

ras of Contract 046-12519-8

is fabricating ten (10) field sets, RS-16C.
It has been necessary for to make certain changes in the
construction of these units. These changes do not increase the
scope of the program. An extension of time will be needed to
complete the required work.

2. The contractor has submitted an estimate of the cost
increase (Ses Attachment A) required to complete the fabrication of
the RS-16C field sets. The cost estimate has been evaluated by the
Engineering Staff and is considered acceptable,

3. It is requested that Contract 046~12519-8 with the| |
Divieion, be amsnded to increass the contract
funds available in accordance with the attached document. Attached
also is Requisition No. MSB 59-580 indicating that the allotment to
be charged for this purpose is 8-6895-10-000. Funds in the amount of .
$11,107 have been encumbered for this projsct. It is further requested
be granted an extension of time to 31 July 1959.

project engineer, may be contacted on Extension
ormation,

or er

Attachnents:
: (lg Requisition No. MSB 59-580
(2 Contrzzor'a letters and cost estimate
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